COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2013

ESTI MATE SUMVARY 08: 09: 30
CONTI D C18152 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18152- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.0  DAYS TI VE ALLOW 159 CALENDAR DAYS
PEORIA ST:OVER |-76 - FBR PERCENT TIME:  47.17 ORI G TI VE ALLOW 159 CALENDAR DAYS
PROJECT NO FBRO761- 210
PEORIA ST:OVER |-76 - FBR
NAME OF ROAD: 076A
PRQJECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 10/ 08/ 2013 DATE TI ME STARTED 06/ 24/ 2013
14290 H LLTCP RD. DATE LET 05/ 23/ 2013 DATE WORK BEGAN  07/24/ 2013
DATE AWARDED 06/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
L ONGVONT CO 80504 970- 535- 4657 DATE NOTI CE TO PROCEED 06/ 24/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 267, 206. 20 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  2,741,777.20 NON-PARTI Ol PATI NG 1, 445, 895. 95 820, 532. 70
PERCENT COWPLETE: 44. 25% TOTAL EARNI NGS 1, 445, 895. 95 820, 532.70
FUNDS AVAI LABLE: $ 1,821,310.25 STOCKPI LED MATER ALS 0.00 - 56, 364. 00
GROSS EARNI NGS 1, 445, 895. 95 764, 168. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -40, 415. 88 -23,135. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 405, 480. 07 741, 033. 22
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 405, 480. 07 741, 033. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 741, 033. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)

0005 201- 00001 C earing and G ubbing 3. 000 3. 000
ACRE 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 92. 000 92. 000
SY 0. 000 0. 00
6. 00000 92. 000 552. 00
0015 202-00080 Renoval of Guard Post 41. 000 41. 000
EACH 0. 000 0. 00
3. 25000 41. 000 133. 25
0020 202-00201 Renoval of Curb 2,167. 000 0. 000
LF 2,167.000 2,167.00
1. 00000 2,167.000 2,167.00
0025 202-00220 *Renoval of Asphalt Mat 2, 659. 000 2, 659. 000
SY 0. 000 0. 00
4. 30000 2,659. 000 11,433.70
0030 202-00810 *Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 1, 162. 000 1, 162. 000
LF 0. 000 0. 00
1. 00000 1, 162. 000 1, 162. 00
0040 202-01130 *Renoval of Cuardrail Type 3 983. 000 983. 000
LF 0. 000 0. 00
2. 35000 983. 000 2,310. 05
0045 202-01140 Renoval of Guardrail Type 4 566. 000 566. 000
LF 0. 000 0. 00
10. 00000 566. 000 5, 660. 00
0050 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
195. 00000 4.000 780. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 11, 026. 000 5, 500. 000
CcY 0. 000 0. 00

8. 50000 5, 500. 000 46, 750. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0060 203-01500 Bl adi ng 500. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 203-01510 Backhoe 500. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0070 203-01550 Dozi ng 500. 000 0. 000
HOUR 28. 000 2, 660. 00
95. 00000 28. 000 2, 660. 00
0075 203-01597 *Pot hol i ng 50. 000 10. 500
HOUR 0. 000 0. 00
195. 00000 10. 500 2,047.50
0080 203-02330 Labor er 500. 000 0. 000
HOUR 0. 000 0. 00
28. 50000 0. 000 0. 00
0085 206- 00360 Mechani cal Rei nforcenent of Soil 690. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 206- 00530 Filter Material (Qass O 49. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
0095 207-00205 Topsoi | 2, 836. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
0100 208-00020 *Silt Fence 2,539. 000 2,539. 000
LF 0. 000 0. 00
1. 15000 2,539. 000 2,919. 85
0105 208-00040 *Check Dam 20. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0110 208-00045 *Concrete Washout Structure 4. 000 3. 000
EACH 0. 000 0. 00

625. 00000 3. 000 1, 875. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0115 208-00070 *Vehi cl e Tracki ng Pad 8. 000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0120 208-00103 *Renoval and Disposal of Sedinment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208-00105 *Removal and Di sposal of Sedinent (Equipnment) 200. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0130 208-00106 *Sweepi ng (Sedi nent Renoval ) 250. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 208-00206 *Erosion Control Supervisor 159. 000 37.000
DAY 4.000 360. 00
90. 00000 41. 000 3, 690. 00
0140 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0145 210-01000 *Reset Fence 421. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 3. 500 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 3. 500 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0160 213-00003 *Mil ching (Weed Free) 1.500 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0165 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00

3. 05000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0170 213-00100 *Soi | Bi nder 5. 000 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0175 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 9, 600. 000 0. 000
SY 0. 000 0. 00
1. 95000 0. 000 0. 00
0185 217-00000 *Her bi ci de Treat nent 17, 000. 000 0. 000
SY 0. 000 0. 00
0.11000 0. 000 0. 00
0190 240- 00000 Wldlife Biologist 88. 000 85. 000
HOUR 0. 000 0. 00
63. 00000 85. 000 5, 355. 00
0195 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 000 0. 00
8, 000. 00000 0. 500 4, 000. 00
0200 250- 00050 *Moni toring Techni ci an 15. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0210 304- 06007 Aggregate Base Course (Cl ass 6) 335. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0215 403-09210 *Stone Matrix Asphal t 650. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0220 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 851. 000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0225 411-10255  *Enulsified Asphalt (Sl ow Setting) 603. 000 0. 000
GAL 0. 000 0. 00
2.85000 0. 000 0. 00
0230 420-00113 Geotextile (Drainage) (dass 2) 37.000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0235 506-00209 Riprap (9 Inch) 20. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0240 507-00000 *Concrete Slope and Ditch Paving 70. 000 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0245 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0250 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0260 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0265 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0270 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0275 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0280 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,002. 000 0. 000
LF 0. 000 0. 00
16. 60000 0. 000 0. 00
0290 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0295 606-01460 *Medi an Ter m nal 2. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0300 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0305 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 108. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0310 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0315 607-11580 *Fence (Tenporary) 411. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0320 609-21021 *Curb and CQutter Type 2 (Section II-M 1, 426. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0325 610- 00055 Medi an Cover Material (Stone) 4, 693. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
0330 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0335 614-00011 *Sign Panel (Qass I) 10. 300 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0340 614-00216 *Steel Sign Post (2x2 Inch Tubing) 50. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0345 624-27016 15 Inch Drainage Pipe (Oass 7) (Conplete In Place) 229. 000 0. 000
LF 72.000 4,320. 00
60. 00000 72.000 4,320. 00
0350 624-27019 18 Inch Drainage Pipe (dass 7) (Conplete In Place) 998. 000 0. 000
LF 819. 000 45, 045. 00
55. 00000 819. 000 45, 045. 00
0355 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
13, 000. 00000 0. 250 3, 250. 00
0360 625- 00001 *Construction Surveying (Hourly) 24.000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0365 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 49, 350. 00
98, 700. 00000 1. 000 98, 700. 00
0370 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 250 625. 00
2,500. 00000 0. 500 1, 250. 00
0375 627-00001 *Pavement Mar ki ng Pai nt 16. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0380 627-00005 *Epoxy Pavenment Mar ki ng 16. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0385 630- 00007 *Traffic Control Inspection 130. 000 19. 000
DAY 22.000 3, 080. 00

140. 00000 41. 000 5, 740. 00



CONTI D C18152 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQJECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0390 630-00012 *Traffic Control Managenent 25. 000 19. 000
DAY 6. 000 5, 400. 00
900. 00000 25. 000 22,500. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 191. 000 78. 000
EACH 0. 000 0. 00
10. 00000 78. 000 780. 00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 18. 000
EACH 0. 000 0. 00
20. 00000 18. 000 360. 00
0410 630-80343 *Construction Traffic Sign (Panel Size O 14. 000 4. 500
EACH 0. 000 0. 00
35. 00000 4. 500 157. 50
0415 630-80355 *Portabl e Message Sign Panel 8. 000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0425 630- 80360 *Drum Channel i zi ng Devi ce 122. 000 61. 000
EACH 0. 000 0. 00
21. 00000 61. 000 1, 281. 00
0430 630-80370 Concrete Barrier (Tenporary) 4,520. 000 2, 100. 000
LF 0. 000 0. 00
13. 00000 2,100. 000 27, 300. 00
0435 630- 80380 *Traffic Cone 200. 000 30. 000
EACH 0. 000 0. 00
0. 26000 30. 000 7.80
0440 630-85011 *| npact Attenuator (Tenporary) 210. 000 36. 000
DAY 0. 000 0. 00
5.10000 36. 000 183. 60



CONTI D C18152 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQIECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BID | TEMS (BRI DGE ENTERPRI SE)
0445 632-00000 N ght Work Lighting 1. 000 0. 200
LS 0. 000 0. 00
6, 500. 00000 0. 200 1, 300. 00
0450 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0451 900- 00006 Added Item (Dol lar)/ Wrking Tinme Limtation 0. 000 -7,050. 000
DOL 0. 000 0. 00
1. 00000 -7,050. 000 -7,050.00
0455 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70012 F/ A Asphalt Pavenent |ncentive 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70014 F/ A Incentive 82, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70025 F/' A Quality Incentive Paynent 14, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQIECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BID | TEM5 (BRI DGE ENTERPRI SE)

0495 700- 70035 F/ A Muck Excavation 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70074 F/ A Obtai n Power from 62, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70082 F/ A Furnish & Install Electrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI $ 1,621,589.30$% 113, 007.00 $ 310, 320. 25
CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0520 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
102, 000. 00000 1. 000 102, 000. 00
0525 202- 00425 Renoval of Bridge Railing 475. 000 475. 000
LF 0. 000 0. 00
5. 00000 475. 000 2,375.00
0530 206- 00000 Structure Excavation 1, 010. 000 505. 000
CY 0. 000 0. 00
14. 00000 505. 000 7,070. 00
0535 206- 00100 Structure Backfill (dass 1) 690. 000 0. 000
CY 0. 000 0. 00
39. 00000 0. 000 0. 00
0540 206- 00200 Structure Backfill (dass 2) 400. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
0545 502-00460 *Pile Tip 24. 000 22.000
EACH 0. 000 0. 00

150. 00000 22.000 3, 300. 00



CONTI D C18152 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQIECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0550 502-11274 *Steel Piling (HP 12x74) 1, 580. 000 1, 448. 000
LF 0. 000 0. 00
60. 00000 1, 448. 000 86, 880. 00
0555 503- 00054 *Drilled Caisson (54 Inch) 235. 500 235. 500
LF 0. 000 0. 00
560. 00000 235. 500 131, 880. 00
0560 515-00120 *Wat er proof i ng (Menbr ane) 1, 451. 000 0. 000
SY 0. 000 0. 00
13. 70000 0. 000 0. 00
0565 518-01004 Bri dge Expansion Device (0-4 Inch) 105. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0570 601- 03040 Concrete Cass D (Bridge) 611. 000 106. 010
cY 45. 900 16, 983. 00
370. 00000 151. 910 56, 206. 70
0575 601-40300 *Structural Concrete Coating 1, 565. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0580 602- 00000 *Rei nforcing Steel 33, 915. 000 0. 000
LB 0. 000 0. 00
0. 69000 0. 000 0. 00
0585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 160, 045. 000 15, 357. 000
LB 25, 353. 000 22,817.70
0. 90000 40, 710. 000 36, 639. 00
0590 606- 10700 *Bridge Rail Type 7 703. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0595 607-53137 *Fence Chain Link (Special) (36 Inch) 653. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0600 613-00075 *3/4 Inch Electrical Conduit 140. 000 0. 000
LF 140. 000 4, 655. 00

33. 25000 140. 000 4, 655. 00
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PON: 18152-BI D ESTI MATE RUN 10/ 08/ 2013
PRQIECT: FBRO761- 210 ESTI MATE NO 0003 08: 09: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES (E-17-GF) (BRI DGE ENTERPRI SE)

0605 613-00200 *2 Inch Electrical Conduit 1, 419. 000 0. 000
LF 0. 000 0. 00
11. 15000 0. 000 0.00
0610 613-01200 *2 Inch BElectrical Conduit (Plastic) 600. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
0615 613-07026 *Pul |l Box (16"x24"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0620 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0625 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0630 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 10, 870. 000 0. 000
I nches
) SF 10, 870. 000 663, 070. 00
61. 00000 10, 870. 000 663, 070. 00
0630 MATERI AL ALLOMNCE Prestress Conc Box G rder 924. 000
SF -924. 000 - 56, 364. 00
61. 00000 0. 000 0. 00

CAT 0350 CURRENT AMI $ 1,604, 116.90 $ 651,161.70$ 1,094, 075.70
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB ( BE)

0635 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0640 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0645 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0450 CURRENT AMI  $ 41, 500. 00 $ 0.00$ 41, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,267,206.20 $ 764,168.70% 1, 445, 895. 95



